COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2018

ESTI MATE SUMVARY 14: 18: 50
CONTI D; C20759 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 20759- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TIME ALLOW 8/31/2018 FI XED COVPLETI ON DAl
SH 9 SUMM T BOULEVARD FRI SCO PERCENT TIME:  99.19 ORI G TIME ALLON 8/31/2018 FI XED COVPLETI ON DAT
PROJECT NO. STR0091- 043
SH 9 SUMM T BOULEVARD FRI SCO
NAMVE OF ROAD:
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 06/ 2018 DATE TI ME STARTED 04/30/2018
P.O. BOX 566 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 30/ 2018
DATE AWARDED 03/ 30/ 2018 DATE TI ME STOPPED 08/30/2018
DATE CONTRACT EXECUTED 03/21/2018 DATE ACCEPTED 08/ 30/ 2018
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 04/ 30/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 3,314, 475.22 PARTI Cl PATI NG $  3,136,202.18 $ 252, 026. 61
AWARD PRQJECT AMI:  $  3,317,399.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 94. 62% TOTAL EARNI NGS 3,136, 202. 18 252, 026. 61
FUNDS AVAI LABLE: $ 178, 273. 04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,136, 202. 18 252, 026. 61
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 49, 760. 99 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,086, 441. 19 252, 026. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 3,086, 441. 19 252,026. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 252, 026. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00195

0010

202- 00200

0015

202- 00201

0020

202- 00203

0025

202- 00206

0030

202- 00210

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 00827

0055 202-00828

C20759
20759-BI D

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

STR0091- 043

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Medi an Cover

Si dewal k

Curb and CGutter

Concrete Curb Ranp

Concrete Pavenent

Asphal t Mat

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Pul | Box

Traffic Signal Equi pnent

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
50. 000
5%
200. 00000
57. 000
sy
350. 00000
23. 000
LF
30. 00000
922. 000
LF
30. 00000
110. 000
5%
400. 00000
49. 000
sy
120. 00000
546. 350
5%
30. 00000
52,194. 000
sy
3. 50000
13, 430. 000
SF
2.00000
3. 000
EACH
150. 00000
1. 000
LS

2,500. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

49. 820
0.180
50. 000

56. 750
0. 250
57. 000

23. 000
0. 000
23.000

921. 980
0. 020
922. 000

109. 980
0. 020
110. 000

49. 000
0. 000
49. 000

546. 350
-0.350
546. 000

52,194. 000
0. 000
52,194. 000

13, 430. 000
0. 000
13, 430. 000

3. 000
0. 000
3. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 10/ 01/ 2018

36

87

-10.

2,500

.00

.60

.00

.00

.00

.00

.00

00

14:18: 50

AMOUNT

10, 000

19, 950

690.

27, 660

44, 000

5, 880

16, 380

182,679

26, 860

450.

2,500

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20759-BI D ESTI MATE RUN 10/ 01/2018
PRQIECT STR0091- 043 ESTI MATE NO 0004 14:18: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0060 202-00860 *Renoval of Pedestrian Push Button 20. 000 8.000
EACH 12. 000 840. 00
70. 00000 20. 000 1, 400. 00
0065 202-01130 *Renoval of Guardrail Type 3 225. 000 0. 000
LF 225.000 2,700.00
12. 00000 225. 000 2,700.00
0070 202-01300 *Renpval of End Anchorage 4.000 0. 000
EACH 4. 000 1, 600. 00
400. 00000 4. 000 1, 600. 00
0075 203-00010  *Uncl assified Excavation (Conplete In Place) 75. 000 75.000
cY 0. 000 0. 00
140. 00000 75. 000 10, 500. 00
0080 203-01597  *Pot hol i ng 32.000 31. 500
HOUR 0.500 120. 00
240. 00000 32.000 7,680.00
0085 207-00205 Topsoi | 10. 000 0. 000
cY 10. 000 2,000. 00
200. 00000 10. 000 2, 000. 00
0090 208-00035  Aggregate Bag 300. 000 300. 000
LF 0. 000 0. 00
16. 00000 300. 000 4,800. 00
0095 208-00045 *Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0100 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 11. 000 11. 000
EACH 0. 000 0. 00
200. 00000 11. 000 2,200.00
0105 208-00054 StormDrain Inlet Protection (Type I1I) 5. 000 5. 000
EACH 0. 000 0. 00
340. 00000 5.000 1, 700. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 11. 000 660. 00

60. 00000 11. 000 660. 00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20759-BI D ESTI MATE RUN 10/ 01/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO. 0004 14: 18: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 Renoval and Disposal of Sedinent (Equipnent) 17. 000 0. 000
HOUR 17. 000 2,380.00
140. 00000 17. 000 2,380.00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 17. 000 0. 000
HOUR 17. 000 3, 060. 00
180. 00000 17. 000 3, 060. 00
0125 208-00107 Removal of Trash 8. 000 0. 000
HOUR 7.000 560. 00
80. 00000 7.000 560. 00
0130 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0135 210-00827  *Reset Pull Box 4. 000 0. 000
EACH 1.000 700. 00
700. 00000 1. 000 700. 00
0140 210-00860 *Reset Pedestrian Push Button 10. 000 0. 000
EACH 10. 000 2,000. 00
200. 00000 10. 000 2, 000. 00
0145 210-04010  Adjust Manhole 21.000 10. 000
EACH 10. 000 45, 000. 00
4,500. 00000 20. 000 90, 000. 00
0150 210- 04050 Adj ust Val ve Box 6. 000 6. 000
EACH 0. 000 0. 00
2,400. 00000 6. 000 14, 400. 00
0155 212-00006 Seedi ng (Native) 0.100 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0160 212-00032 Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0165 212-01200 Landscape Restoration 1.000 0. 000
LS 1. 000 6, 000. 00

6, 000. 00000 1. 000 6, 000. 00



CONTI D

PREV QTY/

CAT NO0200

0170 213-00003

0175

213- 00061

0180

240- 00000

0185

240- 00010

0190

250- 00110

0195

250- 00120

0200

250- 00200

0205

250- 00210

0210

304- 06007

0215

403- 00720

0220 403-34701

C20759
20759-BID
STRO091- 043
| TEM
DESCRI PTI ON
ROADWAY

Ml ching (Weed Free)

Mil ch Tackifier

*Wldlife Biologist

of Nests

*Reroval

Heal th and Safety Officer

Mat eri al

Sanpling and Delivery

Mat eri al

Handl i ng (Stockpile)

Solid Waste Di sposal

*Aggr egat e Base Course (Cl ass 6)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 100
ACRE
4, 000. 00000
200. 000
LB
6. 00000
40. 000
HOUR
200. 00000
40. 000
HOUR
90. 00000
0. 000
HOUR
1, 000. 00000
3. 000
EACH
500. 00000
3. 000
cy
360. 00000
3. 000
cy
550. 00000
3. 000
cy
1, 200. 00000
93. 690
TON
700. 00000
6, 897. 620
TON

112. 00000

QrY TH'S PERI OD
QTY TO DATE

20.
. 500
21.

93.

6, 897.
. 000
6, 897.

. 000
. 000
. 000

. 000
. 000
. 000

500

000

. 500
. 500
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

690

. 000
93.

690

620

620
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ESTI MATE RUN 10/ 01/ 2018

100

45

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:18: 50

AMOUNT

4,200

540.

3,600

65, 583

772,533

.00

.00

00

00

.00

.00

.00

.00

00

00

44



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20759-BI D ESTI MATE RUN 10/ 01/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO. 0004 14: 18: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-03355  Asphalt Cenent Performance Grade (PG 58-34) 381. 440 381. 440
TON 0. 000 0. 00
690. 00000 381. 440 263, 193. 60
0230 411-10253 Enul sified Asphalt (CSS-1H 4,666. 000 4, 666. 000
GAL 0. 000 0. 00
4.00000 4, 666. 000 18, 664. 00
0235 412-00800 *Concrete Pavenent (8 Inch) 49. 000 49. 000
SY 0. 000 0. 00
180. 00000 49. 000 8, 820. 00
0240 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 113. 000 0. 000
LF 113. 000 6, 780. 00
60. 00000 113. 000 6, 780. 00
0245 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
0250 606-01370 *Transition Type 3G 4.000 0. 000
EACH 4. 000 20, 000. 00
5, 000. 00000 4.000 20, 000. 00
0255 606-01385 *Transition Type 3J 2.000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
0260 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 2.000 5, 000. 00
2,500. 00000 2.000 5, 000. 00
0265 608-00000 *Concrete Sidewal k 89. 000 49. 390
Sy 39. 610 10, 298. 60
260. 00000 89. 000 23, 140. 00
0270 608-00010 *Concrete Curb Ranp 752. 260 752. 260
SY -0.260 -57.20
220. 00000 752. 000 165, 440. 00
0275 609-20010 *Curb Type 2 (Section B) 26. 000 26. 000
LF 0. 000 0. 00

45. 00000 26. 000 1,170. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0280 609-21013

0285

609-21020

0290

612-00037

0295

612- 00101

0300

612-00102

0305

612- 00103

0310

612- 00260

0315

613- 00206

0320

613- 00306

0325

613- 01200

0330 613-01300

C20759
20759-BID
STRO091- 043

| TEM

DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

*Curb and CGutter Type 2 (Section I-M (Special)

*Curb and CGutter Type 2 (Section II-B)

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

)

(Flexible) (Flat

Mount ed)

(Drivable Concrete Installation) (Type I)

(Drivable Concrete Installation) (Type Il)

(Drivable Concrete Installation) (Type

*Locati on Marker (Fiber Optic)(Done)

*2 Inch Electrical

*3 Inch Electrical

*2 Inch Electrical

*3 Inch Electrical

Condui t

Condui t

Condui t

Condui t

( Bor ed)

( Bor ed)

(Plastic)

(Plastic)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
152. 000
LF
46. 00000
394. 000
LF
55. 00000
10. 000
EACH
50. 00000
19. 000
EACH
25. 00000
26. 000
EACH
26. 00000
28. 000
EACH
28. 00000
2.000
EACH
100. 00000
240. 000
LF
48. 00000
585. 000
LF
50. 00000
40. 000
LF
33. 00000
80. 000
LF

35. 00000

QrY TH'S PERI OD
QTY TO DATE

28.
28.

31.

52.
. 000
52.

. 750
. 250
. 000

. 990
.010
. 000

. 000
10.
10.

000
000

. 000
. 000
. 000

. 000
11.
11.

000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
31.

000

000

000

Page 7

ESTI MATE RUN 10/ 01/ 2018

11.

500.

75.

286.

784.

200.

.55

00

.00

.00

.00

.00

14:18: 50

AMOUNT

6, 992.

21, 670.

500.

75.

286.

784.

200.

11, 520.

29, 250.

1, 023.

1, 820.

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

613-07004

613- 07005

613- 10000

614- 00011

614-01512

614- 01522

614- 72855

614- 72863

614- 72895

614-87010

625- 00000

ROADWAY

C20759
20759-BI D
STR0091- 043
| TEM

DESCRI PTI ON
*Type Four Pull Box
*Type Five Pull Box
*Wring
*Sign Panel (Class |)
*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

Control | er Cabinet

*Traffic Signal

*Pedestrian Push Button Post Assenbly

*Vehicl e Detection System (Single Canera)

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 700. 00000
3. 000
EACH
3, 000. 00000
1. 000
LS
18, 000. 00000
6. 250
SF
24. 00000
10. 000
LF
12. 00000
1. 000
EACH
415. 00000
1. 000
EACH
35, 000. 00000
22.000
EACH
3, 000. 00000
0. 000
EACH
9, 000. 00000
290. 000
LF
22. 00000
1. 000
LS

26, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
1. 000
3. 000

2.000
0. 000
2.000

0.500
0.500
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

8. 000
14. 000
22.000

0. 000
0. 000
0. 000

290. 000
0. 000
290. 000

0. 404
0.596
1. 000

Page 8

ESTI MATE RUN 10/ 01/ 2018

1,700

9, 000

42,000

15, 496

00

.00

00

.00

.00

.00

.00

00

.00

.00

00

14:18: 50

AMOUNT

5,100

6, 000

18, 000

35, 000

66, 000

6, 380

26, 000

00

00

00

.00

.00

.00

00

00

.00

00

00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20759-BI D ESTI MATE RUN 10/ 01/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO. 0004 14: 18: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 625-00001  *Construction Surveying (Hourly) 30. 000 0. 000
HOUR 14.000 2,940. 00
210. 00000 14. 000 2,940. 00
0395 626- 00000 *Mobi | i zati on 1. 000 0.918
LS 0. 082 26, 732.00
326, 000. 00000 1. 000 326, 000. 00
0400 626-01103 *Public Information Services (Tier I11) 1. 000 0. 750
LS 0. 250 4, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0405 627-00008 *Modi fi ed Epoxy Pavenent Marking 84. 000 84. 000
GAL 0. 000 0. 00
220. 00000 84. 000 18, 480. 00
0410 627-00013 *Paverent Marking Paint (H gh Build) 148. 000 146. 000
GAL 2.000 120. 00
60. 00000 148. 000 8, 880. 00
0415 627-30407  *Prefornmed Thernopl astic Pavement MarKking 757. 000 757. 000
(Wor d- Synbol ) (Spe
SF 0. 000 0. 00
20. 00000 757.000 15, 140. 00
0420 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 5, 302. 000 5, 302. 000
Li ne
) SF 0. 000 0. 00
18. 00000 5, 302. 000 95, 436. 00
0425 630- 00000 *Fl aggi ng 2,420. 000 1, 740. 500
HOUR 296. 500 8, 302. 00
28. 00000 2,037. 000 57, 036. 00
0430 630-00007 *Traffic Control Inspection 53. 000 36. 000
DAY 12. 000 2,880. 00
240. 00000 48. 000 11, 520. 00
0435 630-00012 *Traffic Control Management 74.000 54.000
DAY 20. 000 22,000. 00
1, 100. 00000 74.000 81, 400. 00
0440 630-80001  *Flashing Beacon (Portable) 5. 000 4.500
EACH 0. 500 100. 00

200. 00000 5. 000 1, 000. 00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20759-BI D ESTI MATE RUN 10/ 01/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO. 0004 14: 18: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 6. 300
EACH 0. 700 140. 00
200. 00000 7.000 1, 400. 00
0450 630-80341 *Construction Traffic Sign (Panel Size A) 71. 000 23. 400
EACH 2.600 182. 00
70. 00000 26. 000 1, 820. 00
0455 630-80342 *Construction Traffic Sign (Panel Size B) 90. 000 47.700
EACH 5. 300 371.00
70. 00000 53. 000 3,710. 00
0460 630-80343  *Construction Traffic Sign (Panel Size C 68. 000 10. 800
EACH 1. 200 84. 00
70. 00000 12. 000 840. 00
0465 630-80344  *Construction Traffic Sign (Special) 114. 000 51. 300
SF 5. 700 142. 50
25. 00000 57.000 1, 425. 00
0470 630-80355 *Portabl e Message Sign Panel 8. 000 7.200
EACH 0. 800 4, 000. 00
5, 000. 00000 8. 000 40, 000. 00
0475 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 800
Type
ype) EACH 0. 200 400. 00
2, 000. 00000 2.000 4,000. 00
0480 630-80360  *Drum Channel i zing Device 200. 000 164. 700
EACH 18. 300 732.00
40. 00000 183. 000 7,320.00
0485 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0490 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 62. 000 55. 800
EACH 6. 200 248. 00
40. 00000 62. 000 2,480. 00
0495 630-80370 *Concrete Barrier (Tenporary) 220. 000 171. 000
LF 19. 000 1,425.00

75. 00000 190. 000 14, 250. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0500 630-80380

0505

630- 80520

0510

630- 85020

0515

632- 00000

0520

700- 70010

0525

700-70011

0530

700- 70012

0535

700- 70016

0540

700- 70018

0545

700- 70019

0550 700-70023

C20759
20759-BID
STRO091- 043
| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
334. 000
EACH
15. 00000
2.000
DAY
1, 000. 00000
2.000
EACH
7, 000. 00000
1. 000
LS
30, 000. 00000
62, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
13, 766. 110
FA
1. 00000
4,798.120
FA
1. 00000
16, 000. 000
FA
1. 00000
36, 343. 550
FA
1. 00000
1, 280. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

=

13, 766.
0.
13, 766.

4, 794.
. 840
4,798.

2,013.
. 000
2,013.

36, 343.
-18,171.
18, 171.

956.
177.
1,133.

. 600
. 400
244,

000

. 000
. 000
. 000

. 800
. 200
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000

000

110
000
110

280

120

440

440

550
780
770

000
000
000

Page 11

ESTI MATE RUN 10/ 01/ 2018

366.

1, 400.

-18,171.

177.

.00

00

.00

.00

.00

.00

.84

.00

78

14:18: 50

AMOUNT

3, 660.

1, 000.

14, 000.

30, 000.

13, 766.

4,798.

2,013.

18,171.

1, 133.

00

00

00

00

.00

.00

11

12

44

77

00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20759-BI D ESTI MATE RUN 10/ 01/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO. 0004 14: 18: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 614-72886 Intersection Detect Sys (Canera) Gidsmart Canera 5. 000 5. 000
EACH 0. 000 0. 00
18, 733. 04000 5. 000 93, 665. 20
0630 630-85010 Inpact Atten (Tenp) Crash Cushion Absorb 350 Barrier 1. 000 0. 900
EACH 0. 100 252. 00
2,520. 00000 1. 000 2,520. 00
0635 900-00006 Added Item (Dollar)/ Concrete Price Reduction 1. 000 0. 000
DOL -1, 260. 000 -1, 260. 00
1. 00000 -1, 260. 000 -1, 260. 00

CAT 0200 CURRENT AMI $ 3,165,342.72 % 252,026.61 % 2,998, 197. 68
CAT NO0O300 F-12-T

0560 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 503. 000 1, 503. 000
Sy 0. 000 0. 00
3. 50000 1, 503. 000 5, 260. 50
0565 202-00503 *Renpval of Portions of Present Structure 5. 000 5. 000
SY 0. 000 0. 00
7, 000. 00000 5. 000 35, 000. 00
0570 202-05100 *Sandbl asti ng Reinforcing Steel 2.000 0. 000
Sy 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0575 403-34701 *Hot M x Asphalt (Grading SX) (75) 123. 000 123. 000
TON 0. 000 0. 00
112. 00000 123. 000 13, 776. 00
0580 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 8. 000 6. 800
TON 0. 000 0. 00
690. 00000 6. 800 4,692. 00
0585 411-10253 Emul si fied Asphalt (CSS-1H) 80. 000 80. 000
GAL 0. 000 0. 00

4.00000 80. 000 320. 00



CONTI D: C20759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20759-BI D ESTI MATE RUN 10/ 01/ 2018
PRQJECT: STRO091- 043 ESTI MATE NO. 0004 14: 18: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-12-T

0590 515-00120 Wat er proof i ng ( Menbr ane) 8. 000 8. 000
Sy 0. 000 0.00
600. 00000 8. 000 4,800. 00
0595 601-03000 *Concrete Cass D 1. 000 1. 000
cY 0. 000 0. 00
4, 400. 00000 1. 000 4, 400. 00
0600 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 108. 000 1,108. 000
LB 0. 000 0.00
7.00000 1, 108. 000 7,756. 00
0605 606-10700 *Bridge Rail Type 7 50. 000 40. 000
LF 0. 000 0. 00
550. 00000 40. 000 22, 000. 00
CAT 0300 CURRENT AMT $ 109, 132.50 % 0.00% 98, 004. 50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0610 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
0615 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0620 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 40, 000. 00 $ 0.00% 40, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,314,475.22$% 252,026.61% 3,136, 202. 18



